FAL TOTAL |SHEE
RTE. | SECTION COUNTY  |SHEETS|~ NO.

94 . COOK 916

5

Task Name

+65 NB_T-57)
STA 1338835 NBaTFRRpTO STA. 2316+00 (NB RYA!

FED. ROAD DIST. N0. _ [ILLINOIS| FED. AID PROJECT

PUBLIC NOTIFICATION (2 weeks)

traffic control and protection

temporary pavement (MOT) (pre-stage)

pavement marking removal (pre-stage)

temporary pvmt markings (pre-stage)

temporary concrete barrier (pre-stage)

paved shoulder removal

o N o ol N w| o 2T

pavement removal

©o

curb & gutter removal

10 | concrete barrier removal

11 |earth excavation

12 |overhead sign foundations

13 |fabricate structurai steel (6 months)

14 | overhead sign structures

15 |sign panels

16 |catch basins

17 | storm sewer 12" to 30"

18 |trench backfill

19 |subbase gran. mat. 24"

20 |stabilized subbase 6"

21 | CRC pavement, 14"

Suggested Sequence of Work Task

Date: Thu 3/2/06

Progress

Milestone

Summary

0 Rolled Up Task

Yomse it

P Rolled Up Milestone <>

Rolled Up Progress NN External Tasks

Split
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Group By Summary h
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TYLININTERNATIONAL

« (1516.1, 1717, & 1818) R-4 6230

REVISIONS
NAME

ILLINOIS DEPARTMENT OF TRANSPORTATION
F.A.I. 94 (DAN RYAN EXPRESSWAY)

SUGGESTED SEQUENCE OF WORK
STAGE 2

SCALE:  NONE
DATE: =~ MARCH 7, 2006

DRAWN BY: JUS
CHECKED BY:  TGB




